WEEKLY STATUS REPORT

Prepared By: Patrick Rubenbauer

CERCLA-02-

BCP Project No.: C224099 | EPA Consent Order No.: Date: | 05/31/2019

2017-2021

Project Name: BRT Powerhouse

153 2" Street AKA 322 3@ Avenue, Brooklyn, NY 11215

Remediation Activities (Week of May 27, 2019):

Continued gauging and product recovery via absorbent sock as necessary.
Completed quarterly groundwater sampling from onsite monitoring wells.

Redevelopment Activities (Week of May 27, 2019):

Completed steel repair work on the third and fourth floors of the turbine hall.

Continued general site maintenance and removing debris from site roadways.

Continued demolition and clean-up on the ground, first, and second floors of the turbine hall.
Assorted demolition debris was removed from the site as it was generated.

Continued unloading the 0-50% interval of the boiler house load test and stockpiling the soil
on the west side of the site. All soil was inspected for signs of impact (staining, odor,
photoionization detector [PID] readings). All soil with signs of impact (staining and/or odor)
were stockpiled separately for sampling and offsite disposal, approximately 80 cubic yards
(CY).

Completed the boiler house load test.

Completed site surveying work as necessary.

Began preparation for turbine hall load test.

Excavated in the east site driveway to investigate ACM conduit banks.

Planned Activities for next week:

Continue gauging and product recovery as necessary.

Continue steel repair work on the third of the turbine hall.

Continue unloading soil from the boiler house slab and stockpiling it in separate piles based
on signs of impact, if necessary, on the west side of the site.

Collect waste characterization samples for offsite disposal of impacted soil.

Continue demolition and clean-up on the ground, first, second, third, and fourth floors of the
turbine hall.

Continue investigating the ACM conduit banks and preparing for future abatement.
Complete boiler house slab concrete sampling for polychlorinated biphenyls (PCBs).
Complete turbine hall brick wall sampling for PCBs.
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Photo Log

Photo 1 — Looking west at the boiler
house load test. Darcon continues to
remove 0-50% interval soil from the

boiler house load test.

Photo 2 — Looking north in the east
site driveway. Structure Tech
excavates to investigate and measure
the ACM conduit banks.

Photo 3 — Looking northeast at the
boiler house slab. Darcon begins
removing the 1 ft buffer interval soil
from the boiler house slab.
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